

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	SWTID-2026-8886
Project Name	Implement Client Script and UI Policy for Incident
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	High impact policy	USN-1	Require group and assignee when Impact is High	3	High	To be completed by team
Sprint-1	Urgency automation	USN-2	Set Urgency to High on Impact change	2	High	To be completed by team
Sprint-1	Save validation	USN-3	Block save and explain missing routing	3	High	To be completed by team
Sprint-1	Discovery	USN-4	Confirm fields, choice values, and conflicts	2	High	To be completed by team
Sprint-2	List workflow	USN-5	Decline list State edits in demo	1	Medium	To be completed by team
Sprint-2	UAT	USN-6	Run positive, negative, reversal, and UI tests	3	High	To be completed by team
Sprint-2	Handoff	USN-7	Fix, document, review, and plan rollback	1	Medium	To be completed by team
Sprint-2	Extension decision	USN-8	Decide whether server-side controls are required	0	Medium	To be completed by team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	5 work days	To be scheduled	To be scheduled	Not run	Not released
Sprint-2	5	5 work days	To be scheduled	To be scheduled	Not run	Not released

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Planning Estimate

15 points / 2 sprints = 7.5 points per sprint (assumption, not measured)



Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>


<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Two Sprint Ideal Burndown

15 estimated story points - planned baseline only, no actual progress recorded



Ideal plan only - no actual progress recorded

Project note: values use the standard Incident choices where Impact 1 and Urgency 1 represent High. Confirm field names and values in the target instance.