

User Acceptance Testing: Execution & Report

Project: Implement Client Script and UI Policy for Incident | Team ID: SWTID-2026-8886

1. Purpose of document

This report records planned UAT coverage and the current execution state. The solution has not been run in a target ServiceNow instance. Results, defects, and approvals are therefore left unclaimed.

Execution summary

Scope	Total cases	Pass	Fail	Not run
Functional	6	0	0	6
Performance	2	0	0	2

Defect analysis

Not assessed: no test execution has occurred, so defects have not been discovered, triaged, or counted. There are no severity totals available.

2. Functional test cases - all Not Run

ID	Scenario	Action	Expected result	Status
FT-01	High-impact policy	Open Incident with Impact=1	Group and assignee required; Urgency read-only	NOT RUN
FT-02	Urgency onChange	Change Impact to 1	Urgency becomes 1 (High) once	NOT RUN
FT-03	Save validation	Leave each routing field empty in turn	Save blocked with a field-specific message	NOT RUN
FT-04	Reverse condition	Change Impact from 1 to 2	Policy effects reverse; entered values remain	NOT RUN
FT-05	List State edit	Try to edit State from the Incident list	Edit declined; user directed to the form	NOT RUN
FT-06	Form State update	Change State from the record form	Existing form and server rules govern the update	NOT RUN

UAT Report: Remaining Checks and Sign-Off

3. Performance and platform checks

ID	Scenario	Action	Expected result	Status
PT-01	Client response	Change Impact repeatedly in a test instance	Record observed latency; no external call is added	NOT RUN
PT-02	API speed	No external API is included in this design	Not applicable; no API timing claim	NOT RUN

Environment and evidence

Target instance/build: pending | Tester: pending | Execution date: pending. No live screenshots or response-time measurements were supplied. Attach evidence after running the cases in a non-production instance.

Release decision

Acceptance sign-off is pending execution, defect review, and approval by the designated owner. Do not treat the proposed behavior as verified in a live instance.

UAT Status

Planned cases only - not executed in an instance

8 TEST CASES

High Impact policy | onChange urgency | onSubmit routing | reverse condition | list edit | form update | non-high-impact

Status: 8 planned; 8 not run; 0 pass; 0 fail.

Open items

Verify Impact/Urgency choice values; check field names, form/list views, and existing policy conflicts; run all cases; record defects and measured behavior; decide whether policy requires server-side enforcement.

Business owner: _____ Date: _____ Status: Pending

Test lead: _____ Date: _____ Status: Pending